Time of Order: **1000** Date of Order: 9/9/20

all values in cfs

Approved EBID: MJN Date Faxed to Reclamation: 9/9/2020

Approved EPCWID: RR Time Faxed to Reclamation: **1000**

	Current	Prior	Change		Current	Prior	Change
Upper Valley	**9/9/20**	to	**9/10/20**	**River Boost**	-20	-100	80
Arrey Canal	0	0	0	**River Reaches/Stations**			
(-) Bypass	0	0	0	Caballo Release	957	957	0
River Pumps	0	0	0	Flow below Percha Dam	957	957	0
Leasburg Canal	0	0	0	(-) By pass Leasburg WW 8	0	0	0
(-) Bypass	0	0	0	Gain/Loss Caballo-Leasburg	**0**	**0**	0
California Ext.	0	0	0	Flow at Leasburg Cable	957	957	0
Del Rio Lateral	0	0	0	Gain/Loss Leasburg-Mesilla	**-20**	**-100**	80
Eastside Canal	70	40	30	Flow below Mesilla Dam	667	667	0
Westside Canal	200	150	50	Gain/Loss Mesilla-American	**0**	**0**	0
(-) Bypass WW32	-30	-30	0	Flow at American Dam	697	697	0
Total Upper Valley	**240**	**160**	**80**	**District Totals**			
State Line	**9/10/20**	to	**9/12/20**	Total for EBID	80	0	80
La Union West TX	0	0	0	Total for EPCWID	857	857	0
La Union West NM	0	0	0	**Total for Both Districts**	**937**	**857**	**80**
La Union East TX	120	120	0	**Project Totals**			
La Union East NM	0	0	0	Total Gains/Loss	**-20**	**-100**	80
3 Saints East TX	40	40	0	Total EBID, EPCWID, Mexico	937	857	80
3 Saints East NM	0	0	0	Release	957	957	0
Totals State Line	**160**	**160**	**0**				
Lower Valley	**9/12/20**	to	**9/13/20**	**Sat-Sun**			
UR-WTP	42	42	0		E.Gate	W.Gate	Total
Franklin Canal	150	150	0		2.53	2.53	5.06
JR-WTP	85	85	0	Reservoir Elevation (ft)			4141.45
Riverside Canal	420	420	0	Flow Rate (cfs)			959
Total Lower Valley	**697**	**697**	**0**	Difference (Release and Gates Flow) cfs			2
Mexico	**0**	**0**	**0**	U.S.B.R. gate settings	2.53	2.53	

EBID will be diverting 80 cfs into the Eastside and Westside Canal due to Arroyos from Hatch. Emergency Order Due to Arroyos.